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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

Field Work:
(1) A crew of iron workers were unspooling suspenders and placing them on the OBG deck. They include

suspenders from PP 98 plus for both north and south cable.

(2) A crew of labors were cleaning the inside of Cable Band 98W by using a grinder to grind out rust and
using solvent cleaner to wipe down the inside area. They completed about 10am at which point I verified
that workers removed the rust from the inside of the cable band 98W. Later in the day I confirmed that
workers removed the rust from the inside of the cable band 98E. No issues.

(3) I observed that an area (about one square inch) at the bottom of a socket for suspender at PP 106N
the galvanizing was chipped off to bare metal. Informed Saman S. (CT) of the issue and he will address
it. See attachment. Issue remains outstanding.

(4) The same crew of iron workers erected and installed cable band 98W. Workers worked on centering
the cable band in the longitudinal direction. They also verified the gaps and checked the rotation center
line mark on the main cable to make sure it aligns with the cable band. After the workers were done
adjusting the cable band to the correct position, I checked their work and it was confirmed that the iron
workers had used the incorrect top-dead-center mark resulting in the cable band to be out-of-line by 15mm
in the east direction. An ABF engineer was present and he agreed that it will be corrected on another day
when ABF decides to install the remaining suspenders. Issue remains outstanding.

After the iron workers were done on the north cable, they headed to the south cable to erect and
install cable band 98S. They used a crane to erect the cable band halves up to the main cable and
installed temporary threaded rods to lock the cable band in place. They installed jacks on the top and
bottom middle temporary rods for the cable band bolts and turned on the bolt head with jack to achieve
adequate contact with the main cable and cable band. Workers snug tight all six permanent bolts.
Workers completed about 4:45pm and they cleaned the rest of the time. I verified the rotation centerline
and the longitudinal cable band alignment the measurement checked out fine. No issues with the position
of CB 98S in its snug tight position.

Iron Workers hours: 10 hours total including 2 hours overtime.
My work hours: 12 hours total including 4 hours of makeup time from last week. No overtime was charged
today.

Iron workers:
Gary Anderson (F-IW)
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Stanley Dalie
Ethan Kent
Jose Afaro
Hayes Batiste

Laborers:
Jose Brado
Floyland Reese

Page 2 of 2ddrRptbyBidItem


